

1 BILL NO. S-82-12-12

2 SPECIAL ORDINANCE NO. S-241-82

3 AN ORDINANCE approving Change Order
4 No. 2 and Final, Resolution No. 320-80,
5 Patton Trailer Park, Project No.
6 C-180599-06, in connection with the
7 Board of Public Works.

8 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF
9 FORT WAYNE, INDIANA:

10 SECTION 1. That Change Order No. 2 and Final, Resolu-
11 tion No. 320-80, Patton Trailer Park, Project No. C-180500-06,
12 with Scheidleman Excavating, Inc., in connection with the Board
13 of Public Works, for:

14 the adjustment of estimated quantities to
15 conform with actual quantities installed
16 in order to close out and complete project;

17 involving a net increase in the amount of Three Hundred Fifty-
18 Nine and 41/100 Dollars (\$359.41), all as more particularly
19 set forth in the specifications, and which is on file with the
20 Office of the Board of Public Works and is by reference incor-
21 porated herein, made a part hereof, and is hereby in all things
22 ratified, confirmed and approved.

23 SECTION 2. That this Ordinance shall be in full force
24 and effect from and after its passage and any and all necessary
25 approval by the Mayor.

26 
27 Councilmember

28 APPROVED AS TO FORM
29 AND LEGALITY

30 
31 Bruce O. Boxberger City Attorney
32

Read the first time in full and on motion by Burns, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee City Clerk (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, 19____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.S.T.

DATE: 12-14-82

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Read the third time in full and on motion by Burns, seconded by Stier, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHOMBURG</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCRUGGS</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 12-28-82

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) NO. S-241-82 on the 28th day of December, 1982

ATTEST:
Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

(SEAL)
Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 29th day of December, 1982, at the hour of 11:30 o'clock A.M., E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 3rd day of January, 1983, at the hour of 12:30 o'clock P.M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR. - MAYOR

BILL NO. _____

S-82-12-12

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order No. 2 and Final, Resolution No. 320-80,
Patton Trailer Park, Project No. C-180599-06, in connection with
the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

PAUL M. BURNS - CHAIRMAN

MARK E. GIAQUINTA - VICE CHAIRMAN

JAMES S. STIER

JANET G. BRADBURY

ROY J. SCHOMBURG

12-28-82
CONCURRED IN

DATE

By W. WESTERMAN; CITY CLERK

Change Order No. 2nd and Final
Project No. C-180599-06
Name of Project: Patton Trailer Park

Resolution No. 320-80
Board Order No. 15-80
Date: 23 September 1982

To: Scheidleman Excavating, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Change in Contract Price	
			Unit Price	Decrease Increase
		(SEE ATTACHED)		
		Total Decrease	2851.95	
		Total Increase		3,211.36
		Contract Price		359.41
		Net (Decrease) (Increase)		

The sum of \$ 359.41 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price

Current Contract Price Adjusted by Previous Change Order

New Contract Price including this Change Order

\$ 57,690.00

\$ 62,830.00

\$ 63,189.41

9.5%

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: M. M. T. T. T. Chief Engineer

Date Nov 19/98

Accepted by: [Signature] Contractor

Date 24/1/15

Approved by: Philip D. Vella City Engineer

Date *Dec. 22 1982*

Approved by: [Signature] Owner

Date 11-24-82

Attested by: Sandra E Kennedy Clerk

Date 11-24-82

CHANGE ORDER NO. 2 AND FINAL
RESOLUTION NO. 320-82' - "PATTON TRAILER PARK"

Item No.	Description of Change		Unit Price	Change in Contract Price	
	Quantity	Description		Decrease	Increase
1	30.5 L.F.	12" Sewer Pipe	14.94	455.67	
2	1 EA.	Std. M.H. Type I-A	1,230.21		1,230.21
3	1 EA.	Std. M.H. Type VI-A	-0-	-0-	
4	1 EA	6" 'T' or 'WYE'	53.26		53.26
5*	24 L.F.	6" Building Sewer	25.00		600.00
6	13 C.Y.	Special Backfill	8.73		113.49
7	92 S.Y.	4" Asphalt (Driveways)	13.20		1,214.40
8	7 S.Y.	6" Stone Surface (Driveways)	3.85	26.95	
9	1513 S.Y.	Seeding & 2" Mulch	0.71	1,074.23	
10	17 L.F.	4" - 12" Tile Replacement	8.80	149.60	
11	50 L.F.	15" - 18" Tile Replacement	13.75	687.50	
12	50 C.Y.	Base Stabilization	9.16	458.00	

*NON-GRANT ELIGIBLE

Total Decrease	2,851.95	
Total Increase		3,211.36
Contract Price		359.41

Net (Decrease)(Increase)

Change Order No. 2 and Final

Resolution No. 320-80

Board Order No. 15-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: _____

SEE ATTACHED JUSTIFICATION

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

Gregory J. Merrill 9/28/82
Project Engineer

JUSTIFICATION FOR CHANGE ORDER #2 AND FINAL
ST. JOE STUDY AREA - EPA C-180599-06 B.O. 15-80
RESOLUTION 320-80 PATTON TRAILER PARK
SCHEIDLEMAN EXCAVATING CO.

ITEM #1

Final Field measurements after deducting manholes etc. reflect a decrease from the original bid item.

ITEM #2 & 3

A Type VI-A manhole which is a drop manhole was not needed, therefore a Type I-A was installed instead.

ITEM #4 & 5

From inspection records both of the above items have minor increases.

ITEM #6

Actual backfill used on the above project represents a minor increase.

ITEM #7, 8 & 9

The above items represent increases and decreases based on actual field measurements.

ITEM #10

From inspection records this item represents a minor decrease.

ITEM #11

No 15" - 18" tile replacement was done on this project.

ITEM #12

No Base Stabilization was used on this project.

FEDERAL GRANT - C-180599-01
RESOLUTION - 320-80

FINAL QUANTITIES

[illegible]

RESOLUTION - 320-80

[illegible]

TITLE OF ORDINANCE Change Order #2 and FINAL, Res. #320-80, Patton Trailer Park,
Project C-180599-06
DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE This is a close out change order to adjust the estimated
quantities in the contract unit price to agree with actual quantities
installed under this project. Contractor is Scheidleman Excavating, Inc.

82-12-121

EFFECT OF PASSAGE Completion of project

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increasing \$359.41

ASSIGNED TO COMMITTEE